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Project

Cedar Lane over Rock Creek — Bridge Rehabilitation

Accomplishments this
reporting period

Cedar Lane bridge reopened up to traffic on August 5.

Next Week’s Goals

Commence punch-list work.

3-Week Look-Ahead
of Major Activities

Complete remaining punch-list items.

Project

West Cedar Lane Bikepath

Accomplishments this
reporting period

Minimal work activities due to rain/tropical storm.

Next Week’s Goals

Activate new signal and remove existing signal
hardware/foundations, commence construction of street light
conduit/poles.

3-Week Look-Ahead
of Major Activities

Complete sidewalk placement through the limits of West Cedar
Lane, placement of street lights. Meeting scheduled on site
with PEPCO and other utilities to remove/relocate existing
anchors that impeded new sidewalk placed.

Project

Jones Bridge Road Sidewalk

Accomplishments this
reporting period

Work activity completed.

Next Week’s Goals

PEPCO to commence pulling new wire for distributing energy
for new street lights.

3-Week Look-Ahead

Note that PEPCO has moved this project from engineering into

of Major Activities construction.
Project MD355 Multimodal Crossing
Last Week’s Continued to write competitive grant application.

Accomplishments

Next Week’s Goals

Meet with Navy to discuss right-of-way acquisition process;
await OEA final selection criteria.

3-Week Look-Ahead
of Major Activities

Prepare grant application to OEA, using updated criteria.

Project

Bethesda Lot 31 Parking Garage-CIP 500932

Accomplishments this
reporting period

Verizon utility relocation is complete. Awaiting final billing.

Groundbreaking, closure of the parking lot, and closure of a
segment of Woodmont Ave has been rescheduled from
November 2011 to January 2012.

Next Week’s Goals

3-Week Look-Ahead
of Major Activities

Awaiting submission of Construction Documents (CDs) to
complete the County’s review of the final design.




Project

Bus Shelters (MD355 and Jones Bridge)

Accomplishments this
reporting period

Project scope completed.

Next Week’s Goals

3-Week Look-Ahead
of Major Activities

Project

Jones Bridge Road & Spring Valley Traffic Signal

Accomplishments this
reporting period

Project scope completed.

Next Week’s Goals

3-Week Look-Ahead
of Major Activities

Project

Spring Valley Community Access Restrictions

Accomplishments this
reporting period

Project scope completed.

Next Week’s Goals

3-Week Look-Ahead
of Major Activities

Project

Battery Lane Wayfinding

Accomplishments this
reporting period

Signage is complete.

Project

MD355 Sidewalk

Accomplishments this
reporting period

Sidewalk construction is complete.

Project

Battery Lane from Old Georgetown Road to MD 355,
pavement patching, milling and resurfacing project

Accomplishments this
reporting period

Project completed.




